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MAJOR WORKS PROGRAMME 
 
Pool and Gym Refurbishment 
 
The works commenced 7 May, 2009 and are scheduled for completion in July, 
2009.  Works are progressing to plan with some variations identified to repair 
leaks to the ceiling slabs and the relocation of a sewer pipe.  We have asked 
Premier to provide a price to replace the front entrance door and side panels 
as they have significant corrosion of the base plate and to replace the external 
tiles to match the new internal tiles. 
 
The PC allowance for the mechanical works was $44,500 plus GST and the 
works have been let to Direct Air Conditioning for $44,672 plus GST who were 
the lowest tenderer. 
 
Communications Recabling 
 
Jack Mazaraki has returned from leave and will be meeting with a specialist 
consultant to discuss the scope of works. 
 
OTHER WORKS 
 
Unit 61 Garage 
 
The garage leaks have been completed. 
 
Unit 90 Garage 
 
The garage leaks have been completed. 
 
Unit 23 
 
The wet wall repairs have been completed. 
 
Unit 121 
 
The repairs have been completed. 
 
Unit 160 
 
The unit owner has reported extensive cracking and drummy render which we 
will arrange to inspect. 
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Unit 16 
 
We have reviewed the membrane product to be used and it has been 
approved.  Stephen Howes (unit owner), has advised that works are planed to 
commence 6th July, 2009. 
 
Pool Equipment 
 
Whilst the pool is shutdown, we have taken the opportunity to have all the 
equipment reviewed for any necessary repairs and maintenance. 
 
 


